COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2002

ESTI MATE SUMVARY 12: 53: 06
CONTI D: C13804 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 13804- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 65.0 DAYS TIVE ALLOW 717 CALENDAR DAYS
|- 25/ BROADWAY VI ADUCT - PH 1B PERCENT TI ME: 9.07 ORI G TI ME ALLOW 640 CALENDAR DAYS
PRQJECT NO I M 0252- 354
|- 25/ BROADWAY VI ADUCT - PH 1B
NAVE OF ROAD: I 25
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 12/ 03/ 2002 DATE TI ME STARTED 09/30/2002
7353 S. EAGLE STREET DATE LET 08/ 01/ 2002 DATE WORK BEGAN 09/ 30/ 2002
DATE AWARDED 08/ 27/ 2002 DATE TI ME STOPPED 09/09/2004
DATE CONTRACT EXECUTED  09/12/2002 DATE ACCEPTED 09/ 09/ 2004
CENTENNI AL CO 80112-42:303/627-2600 DATE NOTI CE TO PROCEED 09/ 30/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 10,734, 140. 64 PARTI Cl PATI NG $ 81, 349. 82 $ 81, 349. 82
AWARD PROJECT AM: $ 9,818,081.20 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COWPLETE: 0.76% TOTAL EARNI NGS 81, 349. 82 81,349.82
FUNDS AVAI LABLE: $ 10,652, 790. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 81, 349. 82 81, 349. 82
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,121.28 -1,121.28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 80, 228. 54 80, 228. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
AMOUNT DUE 80, 228. 54 80, 228. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80, 228. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13804- Bl D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: I M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 5. 000 0. 000
EACH 0. 000 0. 00
492. 81000 0. 000 0. 00
0010 202-00035 REMOVAL CF PI PE 70. 000 0. 000
LF 0. 000 0. 00
20. 37000 0. 000 0. 00
0015 202-00175 REMOVAL OF CONCRETE 1. 000 0. 000
LS 0. 000 0. 00
1,199. 09000 0. 000 0. 00
0020 202-00200 REMOVAL CF S| DEWALK 467. 000 0. 000
SY 0. 000 0. 00
6.41000 0. 000 0. 00
0025 202-00201 REMOVAL OF CURB 1, 181. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0030 202-00203 REMOVAL CF CURB AND GUTTER 3, 828. 000 0. 000
LF 0. 000 0. 00
3. 62000 0. 000 0. 00
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 10, 499. 000 0. 000
SY 0. 000 0. 00
5. 30000 0. 000 0. 00
0040 202-00220 *REMOVAL OF ASPHALT MAT 6, 310. 000 0. 000
SY 0. 000 0. 00
3. 04000 0. 000 0. 00
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 3, 787. 000 0. 000
SF 0. 000 0. 00
2.07000 0. 000 0. 00
0050 202-00700 *REMOVAL OF LI GHT STANDARD 17. 000 0. 000
EACH 0. 000 0. 00
157. 33000 0. 000 0. 00
0055 202- 00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 3. 000 0. 000
EACH 0. 000 0. 00

5, 175. 42000 0. 000 0.00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 11. 000 0. 000
EACH 0. 000 0.00
144. 91000 0. 000 0. 00
0065 202-00815 *REMOVAL OF SIGN ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0. 00
144. 91000 0. 000 0. 00
0070 202-00821  *REMOVAL OF SI GN PANEL 6. 000 0. 000
EACH 0. 000 0.00
103. 51000 0. 000 0. 00
0075 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 0. 000
LS 0. 000 0. 00
3, 067. 99000 0. 000 0. 00
0080 202-01000 *REMOVAL OF FENCE 191. 000 0. 000
LF 0. 000 0.00
2. 07000 0. 000 0. 00
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 677. 000 0. 000
LF 0. 000 0. 00
3.11000 0. 000 0. 00
0090 202-01140 REMOVAL OF GUARDRAI L TYPE 4 1, 723. 000 0. 000
LF 0. 000 0.00
12. 14000 0. 000 0. 00
0095 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 28, 409. 000 0. 000
cy 0. 000 0. 00
7.30000 0. 000 0. 00
0100 203-01500  BLADI NG 19. 000 0. 000
HOUR 0. 000 0.00
119. 22000 0. 000 0. 00
0105 203-01597  POTHOLI NG 77.000 0. 000
HOUR 0. 000 0. 00
154. 85000 0. 000 0. 00
0110 206-00000  STRUCTURE EXCAVATI ON 0. 000 0. 000
cy 0. 000 0. 00
3.81000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00200 STRUCTURE BACKFI LL (CLASS 2) 87. 000 0. 000
cy 0. 000 0. 00
12. 54000 0. 000 0. 00
0120 206-00510 FILTER MATERI AL (CLASS A) 13. 000 0. 000
cy 0. 000 0. 00
57. 20000 0. 000 0. 00
0125 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0. 000
EACH 0. 000 0.00
384. 33000 0. 000 0. 00
0130 208-00050 STORM DRAIN | NLET PROTECTI ON 15. 000 0. 000
EACH 0. 000 0. 00
612. 30000 0. 000 0. 00
0135 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 0. 000
EACH 0. 000 0.00
1, 117. 48000 0. 000 0. 00
0140 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
2, 335. 74000 0. 000 0. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0.00
2, 367. 63000 0. 000 0. 00
0150 208-00300 TEMPORARY BERMS 2, 320. 000 0. 000
LF 0. 000 0. 00
1. 66000 0. 000 0. 00
0155 210-00750  *RESET LI GHT STANDARD 9. 000 0. 000
EACH 0. 000 0.00
557. 91000 0. 000 0. 00
0160 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00
649. 00000 0. 000 0. 00
0165 210-00815  *RESET SI GN PANEL 3.000 0. 000
EACH 0. 000 0.00
98. 33000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-01140 RESET GUARDRAIL TYPE 4 4, 254. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0175 210-04010  ADJUST MANHOLE 1. 000 0. 000
EACH 0. 000 0. 00
213. 17000 0. 000 0. 00
0180 210-04015  MODI FY MANHOLE 1. 000 0. 000
EACH 0. 000 0.00
1, 238. 95000 0. 000 0. 00
0185 210-04020  MODI FY | NLET 2. 000 0. 000
EACH 0. 000 0. 00
1, 351. 40000 0. 000 0. 00
0190 212-00006  *SEEDI NG ( NATI VE) 3.500 0. 000
ACRE 0. 000 0.00
258. 77000 0. 000 0. 00
0195 213-00002 *MJILCH NG (WEED FREE HAY) 3.900 0. 000
ACRE 0. 000 0. 00
362. 28000 0. 000 0. 00
0200 213-00061  *MJILCH TACKI FI ER 275. 000 0. 000
LB 0. 000 0.00
1. 29000 0. 000 0. 00
0205 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 7, 628. 000 0. 000
sy 0. 000 0. 00
1. 29000 0. 000 0. 00
0210 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 000
LS 0. 000 0.00
5, 175. 42000 0. 000 0. 00
0215 250-00050  *MONI TORI NG TECHNI CI AN 0. 000 0. 000
HOUR 0. 000 0. 00
37. 31000 0. 000 0. 00
0220 250-00110 *HEALTH AND SAFETY OFFI CER 43. 000 0. 000
HOUR 0. 000 0.00
77.71000 0. 000 0. 00



CONTI D: C13804

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 13. 000 0. 000
EACH 0. 000 0.00
89. 02000 0. 000 0. 00
0230 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) 825. 000 0. 000
cy 0. 000 0.00
23. 61000 0. 000 0. 00
0235 250-00210  SOLI D WASTE DI SPOSAL 374.000 0. 000
cY 0. 000 0.00
19. 62000 0. 000 0. 00
0240 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 744.180 0. 000
TON 0. 000 0.00
13. 17000 0. 000 0. 00
0245 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 106. 460 0. 000
TON 0. 000 0.00
87. 98000 0. 000 0. 00
0250 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6, 035. 990 0. 000
TON 0. 000 0.00
47.30000 0. 000 0. 00
0255 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 440. 000 0. 000
GAL 0. 000 0.00
1. 50000 0. 000 0. 00
0260 412-00600 *CONCRETE PAVEMENT (6 | NCH) 25. 000 0. 000
sy 0. 000 0.00
32.61000 0. 000 0. 00
0265 412-00800 *CONCRETE PAVEMENT (8 | NCH) 2, 415. 000 0. 000
5% 0. 000 0.00
34. 16000 0. 000 0. 00
0270 412-01000 *CONCRETE PAVEMENT (10 | NCH) 932. 000 0. 000
sy 0. 000 0.00
41. 40000 0. 000 0. 00
0275 412-01350 *CONCRETE PAVEMENT (13-1/2 | NCH) 6, 043. 000 0. 000
Sy 0. 000 0.00
41. 92000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 509-00000  STRUCTURAL STEEL 3, 164. 000 . 000
LB . 000 0.00
2.11000 . 000 0. 00
0285 601-03020 CONCRETE CLASS D (M SCELLANEOUS) 18. 000 . 000
cy . 000 0. 00
274. 03000 . 000 0. 00
0290 602-00000 *REI NFORCI NG STEEL 994. 000 . 000
LB . 000 0.00
0. 48000 . 000 0. 00
0295 603-01150 15 | NCH REI NFORCED CONCRETE Pl PE 219. 000 . 000
LF . 000 0. 00
38. 08000 . 000 0. 00
0300 603-01180 18 I NCH REI NFORCED CONCRETE Pl PE 1, 500. 000 . 000
LF . 000 0.00
35. 43000 . 000 0. 00
0305 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 501. 000 . 000
LF . 000 0. 00
64. 87000 . 000 0. 00
0310 604-00305 | NLET TYPE C (5 FOOT) 1. 000 . 000
EACH . 000 0.00
1, 818. 15000 . 000 0. 00
0315 604-16005 | NLET TYPE 16 (5 FOOT) 3. 000 . 000
EACH . 000 0. 00
2, 027. 18000 . 000 0. 00
0320 604-16010 | NLET TYPE 16 (10 FOOT) 1. 000 . 000
EACH . 000 0.00
2, 554. 48000 . 000 0. 00
0325 604-19105 |INLET TYPER L 5 (5 FOOT) 1. 000 . 000
EACH . 000 0. 00
3, 009. 81000 . 000 0. 00
0330 604-19205 INLET TYPE R L 10 (5 FOOT) 1. 000 . 000
EACH . 000 0.00
3, 837. 35000 . 000 0. 00



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 25005 VANE GRATE | NLET (5 FOOT) 0. 000 0. 000
EACH 0. 000 0. 00
3, 066. 79000 0. 000 0. 00
0340 604-25006 VANE GRATE | NLET SPECI AL (5 FOQT) 0. 000 0. 000
EACH 0. 000 0. 00
4, 764. 06000 0. 000 0. 00
0345 604-25010 VANE GRATE | NLET (10 FOOT) 8. 000 0. 000
EACH 0. 000 0. 00
4,017. 74000 0. 000 0. 00
0350 604-25011 VANE GRATE | NLET SPECI AL (10 FOOQT) 2.000 0. 000
EACH 0. 000 0. 00
5, 305. 94000 0. 000 0. 00
0355 604-25015 VANE GRATE | NLET (15 FOOT) 2.000 0. 000
EACH 0. 000 0. 00
6, 716. 64000 0. 000 0. 00
0360 604-30005 MANHOLE SLAB BASE (5 FQOOT) 0. 000 0. 000
EACH 0. 000 0. 00
1, 723. 76000 0. 000 0. 00
0365 604-30010 MANHOLE SLAB BASE (10 FOOT) 9. 000 0. 000
EACH 0. 000 0. 00
2,048. 86000 0. 000 0. 00
0370 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 3, 546. 000 0. 000
LF 0. 000 0. 00
23. 18000 0. 000 0.00
0375 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 901. 000 0. 000
LF 0. 000 0. 00
36. 74000 0. 000 0. 00
0380 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 209. 000 0. 000
LF 0. 000 0. 00
36. 87000 0. 000 0.00
0385 606-00740 *GUARDRAI L TYPE 7 (STYLE CE) 198. 000 0. 000
LF 0. 000 0. 00

68. 09000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 607-11580 *FENCE ( TEMPORARY) 3, 742. 000 0. 000
LF 0. 000 0.00
3.88000 0. 000 0. 00
0395 607-53172 *FENCE CHAIN LINK (72 | NCH) 0. 000 0. 000
LF 0. 000 0.00
15. 01000 0. 000 0. 00
0400 608-00006 *CONCRETE Sl DEWALK (6 | NCH) 100. 000 0. 000
5% 0. 000 0.00
36. 75000 0. 000 0. 00
0405 608-00010 *CONCRETE CURB RAMP 15. 000 0. 000
sy 0. 000 0.00
48. 65000 0. 000 0. 00
0410 609-20010 *CURB TYPE 2 (SECTION B) 178. 000 0. 000
LF 0. 000 0.00
8. 54000 0. 000 0. 00
0415 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 839. 000 0. 000
LF 0. 000 0.00
11. 13000 0. 000 0. 00
0420 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 834. 000 0. 000
LF 0. 000 0.00
13. 20000 0. 000 0. 00
0425 609-60011 *CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0.00
12. 02000 0. 000 0. 00
0430 612-00001  *DELI NEATOR (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
17. 60000 0. 000 0. 00
0435 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
19. 67000 0. 000 0. 00
0440 612-00021  *DELI NEATOR (TYPE 1) (BARRI ER) 92. 000 0. 000
EACH 0. 000 0.00
10. 35000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 612-00022  *DELI NEATOR (TYPE I1) (BARRI ER) 0. 000 0. 000
EACH 0. 000 0.00
12. 42000 0. 000 0. 00
0450 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
7. 25000 0. 000 0. 00
0455 613-00300 *3 | NCH ELECTRI CAL CONDUI T 1, 036. 000 0. 000
LF 0. 000 0.00
9. 57000 0. 000 0. 00
0460 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
29, 396. 39000 0. 000 0. 00
0465 613-16000 *LUM NAI RE ( SPECI AL) 32.000 0. 000
EACH 0. 000 0.00
1, 485. 35000 0. 000 0. 00
0465 MATERI AL ALLOMNCE LUM NAI RE ( SPEC) 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0470 613-35120  *LI GHT STANDARD STEEL HI GH MAST (120 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
18, 031. 17000 0. 000 0. 00
0470 MATERI AL ALLOMNCE LI GHT STD STEEL HI MAST (120FT) 0. 000
EACH 0. 000 0. 00
13, 504. 26000 0. 000 0. 00
0475 613-40012  *LI GHT STANDARD FOUNDATI ON SPECI AL 3.000 0. 000
EACH 0. 000 0.00
1, 507. 08000 0. 000 0. 00
0480 613-45000  *HI GH MAST FOUNDATI ON 1. 000 0. 000
EACH 0. 000 0. 00
11, 731. 65000 0. 000 0. 00
0485 613-50000 *LOWERI NG DEVI CE 1. 000 0. 000
EACH 0. 000 0.00
1, 971. 84000 0. 000 0. 00



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13804- BI D ESTI MATE RUN
PRQJECT: I M 0252- 354 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 MATERI AL ALLOWANCE LOWERI NG DEVI CE 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0490 613-50100 *LI GHTI NG CONTROL CENTER 1. 000 0. 000
EACH 0. 000 0.00
3, 987. 15000 0. 000 0. 00
0495 613-50150 * SECONDARY SERVI CE PEDESTAL 3. 000 0. 000
EACH 0. 000 0. 00
852. 91000 0. 000 0.00
0500 613-50200 *LI GHTI NG SYSTEM 0. 000 0. 000
EACH 0. 000 0.00
14, 542. 94000 0. 000 0. 00
0505 613-70250 *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 3. 000 0. 000
EACH 0. 000 0. 00
1, 992. 54000 0. 000 0.00
0510 613-71000 *LUM NAI RE HI GH PRESSURE SCDI UM (1000 WATT) 4.000 0. 000
EACH 0. 000 0.00
1, 943. 89000 0. 000 0. 00
0510 MATERI AL ALLOWANCE LUM N HPS (1000 W 0. 000
EACH 0. 000 0. 00
1, 153. 75000 0. 000 0.00
0515 614-00011 *SI GN PANEL (CLASS 1) 155. 000 0. 000
SF 0. 000 0.00
17. 34000 0. 000 0.00
0520 614-00012 *SIGN PANEL (CLASS I1) 85. 000 0. 000
SF 0. 000 0. 00
20. 70000 0. 000 0.00
0525 614-00013 *SI GN PANEL (CLASS 111) 248. 000 0. 000
SF 0. 000 0.00
23.81000 0. 000 0.00
0530 614-00040 *SI GN POST (SPECI AL) 72.000 0. 000
LF 0. 000 0. 00

51. 75000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 614-00216  *STEEL SI GN POST (2X2 | NCH TUBI NG 35. 000 . 000
LF . 000 0. 00
12. 42000 . 000 0. 00
0540 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 76. 000 . 000
LF . 000 0. 00
39. 33000 . 000 0. 00
0545 614-07105  *MODI FI CATI ON OF SI GN LEGEND 0. 000 . 000
EACH . 000 0. 00
714. 21000 . 000 0. 00
0550 614-31600 *MONOTUBE OVERHEAD S| GN CANTI LEVER (16 | NCH DI AVETER) 1. 000 . 000
EACH . 000 0. 00
15, 630. 81000 . 000 0. 00
0555 614-70000 *PROGRAMVABLE TRAFFI C Sl GNAL FACE 3.000 . 000
EACH . 000 0. 00
1, 944. 92000 . 000 0. 00
0560 614-70117  *PEDESTRI AN SI GNAL FACE (16) 2. 000 . 000
EACH . 000 0. 00
615. 88000 . 000 0. 00
0560 MATERI AL ALLOMNCE PED SI G FACE( 16) . 000
EACH . 000 0. 00
320. 00000 . 000 0. 00
0565 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 11. 000 . 000
EACH . 000 0. 00
1, 033. 01000 . 000 0. 00
0565 MATERI AL ALLOMNCE TRAFF Sl G FACE(12-12-12) . 000
EACH . 000 0. 00
575. 45500 . 000 0. 00
0570 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 . 000
EACH . 000 0. 00
11, 166. 49000 . 000 0. 00
0570 MATERI AL ALLOMNCE TRAFF SI G CTRL CABI NET . 000
EACH . 000 0. 00
9, 300. 00000 . 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0575 614-72864 *FIRE PREEMPTION UNIT 2.000 . 000
EACH . 000 0. 00
2, 136. 42000 . 000 0. 00
0580 614-72875 *LOOP DETECTOR W RE 0. 000 . 000
LF . 000 0. 00
2. 54000 . 000 0. 00
0585 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 . 000
EACH . 000 0. 00
7,262. 15000 . 000 0. 00
0585 MATERI AL ALLOMNCE | NTERSECTI ON DETECT SYS ( CAMVERA) . 000
EACH . 000 0. 00
4, 975. 00000 . 000 0. 00
0590 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 3.000 . 000
EACH . 000 0. 00
11, 262. 75000 . 000 0. 00
0590 MATERI AL ALLOMNCE TRAFF SI G LI GHT POLE STEEL (1 MAST . 000
Al
Y EACH . 000 0. 00
7, 541. 00000 . 000 0. 00
0595 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 2.000 . 000
EACH . 000 0. 00
2, 449. 00000 . 000 0. 00
0600 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 1. 000 . 000
EACH . 000 0. 00
23, 733. 47000 . 000 0. 00
0600 MATERI AL ALLOMNCE | MPACT ATTEN ( QUADGUARD) . 000
EACH . 000 0. 00
19, 537. 13000 . 000 0. 00
0605 614-86238  *TRAFFI C SI GNAL CONTROLLER (SOLI D STATE) 1. 000 . 000
( FULL- ACTUATED) EAcH 000 0. 00
2, 982. 08000 . 000 0. 00
0605 MATERI AL ALLOMNCE CTRLER (S-S)(F-A)(8) . 000
EACH . 000 0. 00
160. 00000 . 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 621-00450 *DETOUR PAVEMENT 5, 000. 000 0. 000
Sy 0. 000 0. 00
48. 67000 0. 000 0.00
0615 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 100 4, 867. 48
48, 674. 84000 0. 100 4, 867. 48
0620 626- 00000 *MOBI LI ZATI ON 1.000 0. 000
LS 0. 000 0. 00
665, 423. 43000 0. 000 0.00
0625 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
5, 175. 42000 0. 000 0. 00
0630 627-00001 *PAVEMENT MARKI NG PAI NT 4.000 0. 000
GAL 0. 000 0. 00
207. 02000 0. 000 0.00
0635 627-00005 *EPOXY PAVEMENT MARKI NG 105. 000 0. 000
GAL 0. 000 0.00
129. 39000 0. 000 0.00
0640 627-00012 *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 54. 000 0. 000
GAL 0. 000 0. 00
46. 58000 0. 000 0.00
0645 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
2.07000 0. 000 0.00
0650 627-03000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C) 435. 000 0. 000
SF 0. 000 0. 00
9. 32000 0. 000 0.00
0655 627-30325 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 71. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
14. 49000 0. 000 0.00
0660 627-30330 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 277.000 0. 000

( XWALK- STOPLI NE
SF 0. 000 0. 00

10. 35000 0. 000 0. 00



CONTI D C13804 COLORADO

DEPARTMENT OF TRANSPORTATI ON

Page 15

PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 630-00000 *FLAGG NG 3, 407. 000 . 000
HOUR . 000 0. 00
19. 67000 . 000 0. 00
0670 630-00004 *TRAFFI C CONTROL VEHI CLE 4. 000 . 000
EACH . 000 0. 00
2,587. 71000 . 000 0. 00
0675 630-00007 *TRAFFI C CONTROL | NSPECTI ON 368. 000 . 000
DAY . 000 0. 00
77. 63000 . 000 0. 00
0680 630-00012  *TRAFFI C CONTROL MANAGEMENT 241. 000 . 000
DAY . 000 0. 00
310. 53000 . 000 0. 00
0685 630-00015  *UNI FORVED TRAFFI C CONTROL ( COORDI NATI ON) 40. 000 . 000
HOUR . 000 0. 00
31. 05000 . 000 0. 00
0690 630-80001  *FLASH NG BEACON ( PORTABLE) 3. 000 . 000
EACH . 000 0. 00
1, 035. 09000 . 000 0. 00
0695 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 3.000 . 000
EACH . 000 0. 00
155. 26000 . 000 0. 00
0700 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 . 000
EACH . 000 0. 00
258. 77000 . 000 0. 00
0705 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 114. 000 . 000
EACH . 500 31.06
62. 11000 . 500 31.06
0710 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 48. 000 . 000
EACH . 500 178.55
119. 03000 . 500 178. 55
0715 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 0. 000 . 000
EACH . 000 0. 00
129. 39000 . 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 502. 000 0. 000
SF 113. 000 1,520.98
13. 46000 113. 000 1, 520.98
0725 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 0. 000
TYPE
) EACH 0. 000 0.00
1, 035. 08000 0. 000 0. 00
0730 630-80359 *PORTABLE MESSAGE S| GN PANEL 58. 000 0. 000
DAY 0. 000 0. 00
103. 51000 0. 000 0.00
0735 630-80360 *DRUM CHANNELI ZI NG DEVI CE 265. 000 0. 000
EACH 0. 000 0.00
41. 40000 0. 000 0.00
0740 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 321. 000 0. 000
LF 0. 000 0. 00
17. 13000 0. 000 0.00
0745 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 0. 000 0.00
13. 46000 0. 000 0.00
0750 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0755 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0760 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0765 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT -985. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0770 700-70020 F/ A ON- THE- JOB TRAI NEE 51. 200 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 8,957. 100 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0780 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0785 700-70034 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0790 700-70035 F/A QJT COLORADO PRQJECT 549. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0795 700-70036  FORCED ACCOUNTS ENVI RONVENTAL HEALTH & SAFETY 6, 300. 870 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70042 F/ A RAI LROAD FLAGG NG 155, 973. 460 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0805 700-70074 F/ A OBTAIN POWER FROM EXCEL ENERGY 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0810 700-70310 F/ A LANDSCAPI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0815 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1025 304-09014  ABC ( SPEC) 185. 890 0. 000
TON 0. 000 0.00
12. 86000 0. 000 0. 00
1030 610-00010  MEDI AN COVER MATL ( DEC) 8, 228. 000 0. 000
SF 0. 000 0.00
6. 50000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1035 625-00001 CONST SURVEYI NG ( HOUR) 115. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
1040 206-00065 STR BKFL (FLOWFILL) 78. 000 0. 000
cY 0. 000 0.00
44.77000 0. 000 0.00
1050 900-00012 ADDED | TEM (FOOT)/ | RRI GATI ON SLEEVES 270. 000 0. 000
LF 0. 000 0. 00
2.55000 0. 000 0.00
1055 900-00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL PI PE REPAI R COSTS 1. 000 0. 000
LS 0. 000 0.00
4, 475. 00000 0. 000 0. 00
1060 900- 00006 ADDED | TEM ( DOLLAR)/ UNI FORMED TRAFFI C CONTROL 44,167. 500 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1080 900- 00007 ADDED | TEM (EACH)/ LUM NAI RE ( SPECI AL) (250 WATT) 3. 000 0. 000
EACH 0. 000 0.00
2,589. 13000 0. 000 0. 00
1090 613-07000 PULL BOX ( SPEC) 1.000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0.00
1095 900-00014 ADDED | TEM (LUMP SUM/ ELECTRI CAL | NSULATI ON 1. 000 0. 000
LS 0. 000 0.00
5, 750. 00000 0. 000 0. 00
1100 900-00014 ADDED | TEM (LUMP SUM/ REVI SI ON OF SECTI ON 403 1.000 0. 000
LS 0. 000 0. 00
5, 307. 50000 0. 000 0.00
1120 900- 00006 *ADDED | TEM (DOLLAR)/ | RRI GATI ON REPAI R 29, 278. 340 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1125 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - 15, 346. 860 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1130 900-00014  ADDED | TEM (LUVP SUM)/ SHORI NG AREA Al 1. 000 0. 000
LS 0. 000 0.00
4, 450. 00000 0. 000 0. 00
1135 503-00036 DRI LLED CAI SSON (36 I N) 42.000 0. 000
LF 0. 000 0.00
313. 50000 0. 000 0. 00
1140 613-00201  *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 7,421. 000 0. 000
LF 0. 000 0.00
14. 30000 0. 000 0. 00
1145 613-00301 *3 I N ELEC COND ( JACKED) 580. 000 0. 000
LF 0. 000 0.00
16. 50000 0. 000 0. 00
1150 900-00014  ADDED | TEM (LUVP SUM)/ RAI LROAD BALLAST 1. 000 0. 000
LS 0. 000 0.00
6, 500. 00000 0. 000 0. 00
1155 406-09500 COLD Bl TUM PVMI ( RECYCLE) 10, 969. 000 0. 000
sy 0. 000 0.00
3.82000 0. 000 0. 00
1165 208-00020 SILT FENCE 1, 710. 000 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
1180 210-00035 RES WATER METER 1. 000 0. 000
EACH 0. 000 0.00
1, 368. 58000 0. 000 0.00
1185 606-01370 TRANSITION TY 3G 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
1190 606-02003 END ANCHOR ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
2, 086. 00000 0. 000 0.00
1195 900-00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
690. 00000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1205 604-00310 |INLET TY C (10 FT) 1. 000 0. 000
EACH 0. 000 0.00
3, 110. 70000 0. 000 0. 00
1210 412-00805 CONC PVMI (8 IN) (FAST TRACK) 367. 000 0. 000
sy 0. 000 0.00
54. 19000 0. 000 0. 00
1215 507-00000 CONC S AND D PAVE 10. 600 0. 000
cY 0. 000 0.00
260. 00000 0. 000 0. 00
1230 604-39050 MH (TMB) 2. 000 0. 000
EACH 0. 000 0.00
4, 482. 50000 0. 000 0.00
1235 613-00401 4 | N ELEC COND ( JACKED) 1, 122. 000 0. 000
LF 0. 000 0.00
18. 70000 0. 000 0. 00
1240 613-07000 PULL BOX ( SPEC) 5. 000 0. 000
EACH 0. 000 0.00
778. 80000 0. 000 0. 00
1250 900-00014  ADDED | TEM (LUMP SUM)/ TYPE 7 BARRI ER FOOTI NG 1. 000 0. 000
LS 0. 000 0.00
5, 600. 00000 0. 000 0. 00
1255 900-00014  ADDED | TEM (LUVP SUM)/ | MPACT ATTENUATOR ( SPECI AL) 1. 000 0. 000
LS 0. 000 0.00
14, 225. 00000 0. 000 0.00
1265 900-00007  ADDED | TEM ( EACH)/ ADJUST SI GN 1. 000 0. 000
EACH 0. 000 0.00
825. 00000 0. 000 0. 00
1270 900-00014  ADDED | TEM (LUMP SUM)/ | MPACT ATTENUATOR PAD 1. 000 0. 000
LS 0. 000 0.00
1, 625. 00000 0. 000 0.00
1315 210-01300 RES | MPACT ATTENUATOR 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1320 210-00831 RES TRAF SI G HEAD 6. 000 0. 000
EACH 0. 000 0. 00
224.77000 0. 000 0.00
1325 900-00014 ADDED | TEM (LUMP SUM/ RELOCATE SECONDARY SERVI CE 1. 000 0. 000
PEDESTAL
LS 0. 000 0.00
1,413. 00000 0. 000 0. 00
1330 900-00014 ADDED | TEM (LUMP SUM/ 3/4 I NCH ELEC CONDUI T ( SPEC) 1.000 0. 000
LS 0. 000 0. 00
1, 800. 00000 0. 000 0.00
1335 900-00014 ADDED | TEM (LUMP SUM/ FURNI SH AND | NSTALL LI GHT 1. 000 0. 000
SHI ELDS
LS 0. 000 0.00
675. 00000 0. 000 0.00
1340 900-00014 ADDED | TEM (LUMP SUM/ RELOCATE WATER LI NE 1.000 0. 000
LS 0. 000 0. 00
4, 660. 00000 0. 000 0.00
1345 900- 00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL SI GNS 1. 000 0. 000
LS 0. 000 0.00
4, 400. 00000 0. 000 0. 00
1350 900-00014 ADDED | TEM (LUMP SUM/ RAMP 2 REPAIR 1.000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,717,197.03$ 6,598.07 $ 6, 598. 07

CAT NO0300 STRUCTURE NO. F-16-JK

0820 206- 00000 STRUCTURE EXCAVATI ON 574.000 0. 000
CcY 0. 000 0. 00
3. 81000 0. 000 0. 00
0825 206-00100 STRUCTURE BACKFI LL (CLASS 1) 305. 000 0. 000
(14 0. 000 0. 00
12. 06000 0. 000 0. 00
0830 206-01783 SHORI NG ( AREA 3) 1. 000 0. 000
LS 0. 000 0. 00

2, 093. 59000 0. 000 0.00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

0835 503-00030 *DRI LLED CAI SSON (30 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
222.39000 0. 000 0.00
0840 503-00048 *DRI LLED CAI SSON (48 | NCH) 396. 000 0. 000
LF 0. 000 0.00
247. 96000 0. 000 0.00
0845 512-00102 BEARI NG DEVI CE (TYPE I1) 36. 000 0. 000
EACH 0. 000 0. 00
2,638. 80000 0. 000 0.00
0845 MATERI AL ALLOWANCE BEARI NG DEVI CE (TYPE I1) 0. 000
EACH 0. 000 0.00
2,127. 96000 0. 000 0. 00
0850 513-00690 BRI DGE DRAI'N ( SPECI AL) 6. 000 0. 000
EACH 0. 000 0. 00
4, 047. 14000 0. 000 0.00
0850 MATERI AL ALLOWANCE BRI DGE DRAI N ( SPEC) 0. 000
EACH 0. 000 0.00
396. 40600 0. 000 0.00
0850 MATERI AL ALLOWANCE BRI DGE DRAI N ( SPEC) 0. 000
EACH 0. 000 0. 00
396. 40000 0. 000 0.00
0855 515-00400 * CONCRETE SEALER 0. 000 0. 000
5% 0. 000 0.00
3. 71000 0. 000 0.00
0860 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 513. 000 0. 000
LF 0. 000 0. 00
132. 56000 0. 000 0.00
0860 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE (0-4") 0. 000
LF 0. 000 0.00
75. 50000 0. 000 0.00
0865 518-01006 BRI DGE EXPANSI ON DEVI CE (0-6 | NCH) 164. 000 0. 000
LF 0. 000 0. 00

444. 99000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN
PRQJECT: I M 0252- 354 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

0865 MATERI AL ALLOWANCE BR EXPAN DEVI CE (0-6 I N) 0. 000
LF 0. 000 0. 00
408. 50000 0. 000 0.00
0870 601-03040 * CONCRETE CLASS D ( BRI DGE) 5, 118. 700 0. 000
cY 0. 000 0.00
323. 85000 0. 000 0.00
0870 MATERI AL ALLOWANCE METAL DECKI NG 0. 000
Cy 0. 000 0. 00
12. 19000 0. 000 0.00
0875 601- 06040 CONCRETE CLASS SF (SILICA FUME MODI FI ED) 0. 000 0. 000
cY 0. 000 0.00
279. 58000 0. 000 0.00
0880 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 0. 000 0. 000
Sy 0. 000 0. 00
6.21000 0. 000 0.00
0885 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 1, 756, 070. 000 0. 000
LB 0. 000 0.00
0.51000 0. 000 0.00
0890 606-00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 1, 254. 000 0. 000
LF 0. 000 0. 00
23. 18000 0. 000 0.00
0895 606-00705 *GUARDRAI L TYPE 7 ( SPECI AL) 2,541. 000 0. 000
LF 0. 000 0.00
50. 72000 0. 000 0.00
0895 MATERI AL ALLOWANCE GRD RAIL TYPE 7 (SPEC) (EMBED PI NS) 0. 000
LF 0. 000 0. 00
4.85944 0. 000 0.00
0900 607-53137 *FENCE CHAIN LI NK (SPECIAL) (36 I NCH 2,089. 000 0. 000
LF 0. 000 0.00
17. 34000 0. 000 0.00
0900 MATERI AL ALLOWANCE FENCE CL (SPEC) (36 I N 0. 000
LF 0. 000 0. 00

10. 04308 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. F-16-JK
0905 607-53178  *FENCE CHAIN LINK (SPEC) (78 IN) 412.000 0. 000
LF 0. 000 0.00
35. 19000 0. 000 0. 00
0905 MATERI AL ALLOMNCE FENCE CL (SPEC) (78 IN) 0. 000
LF 0. 000 0. 00
13. 60600 0. 000 0. 00
0910 613-00100 *1 | NCH ELECTRI CAL CONDUI T 85. 000 0. 000
LF 0. 000 0.00
20. 86000 0. 000 0. 00
0915 613-00200 *2 | NCH ELECTRI CAL CONDUI T 21.000 0. 000
LF 0. 000 0. 00
7. 25000 0. 000 0. 00
0920 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 6, 463. 000 0. 000
MKFT 0. 000 0.00
35. 07000 0. 000 0. 00
0920 MATERI AL ALLOMNCE PT BENT CAP HARDWARE 0. 000
MKFT 0. 000 0. 00
4. 28000 0. 000 0. 00
0920 MATERI AL ALLOMNCE PRESTRESS STEEL WOR S 0. 000
MKFT 0. 000 0.00
6. 50400 0. 000 0. 00
0920 MATERI AL ALLOMNCE PRESTRESS STEEL WOR S 0. 000
MKFT 0. 000 0. 00
11. 80710 0. 000 0. 00
0920 MATERI AL ALLOMNCE PRESTRESS STEEL WOR S 0. 000
MKFT 0. 000 0.00
9. 82850 0. 000 0. 00
0925 618-00005 *PRESTRESSI NG STEEL BAR 97. 600 0. 000
MKFT 0. 000 0. 00
195. 29000 0. 000 0. 00
0925 MATERI AL ALLOMNCE PRESTRESSI NG STEEL BAR 0. 000
MKFT 0. 000 0.00
90. 75000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. F-16-JK
0930 618-10000 *PRECAST CONCRETE U G RDER ( PRE- TENSI ONED) 6, 163. 000 0. 000
LF 0. 000 0.00
395. 65000 0. 000 0. 00
0930 MATERI AL ALLOMNCE FI BERGLASS THERMOSET | NSULATOR 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0930 MATERI AL ALLOMNCE PRECAST CONC U G RDER ( PRE- TEN) 0. 000
LF 0. 000 0.00
1, 247. 13900 0. 000 0. 00
0930 MATERI AL ALLOMNCE PRECAST CONC U G RDER ( PRE- TEN) 0. 000
LF 0. 000 0. 00
1, 247. 13900 0. 000 0. 00
1020 900- 00012  ADDED | TEM (FOOT)/ ADDI TI ONAL CAI SSON LENGTH 12. 000 0. 000
LF 0. 000 0.00
37. 19000 0. 000 0. 00
1045 900- 00014  ADDED | TEM (LUMP SUM)/ SHORI NG AREA R8 1. 000 0. 000
LS 0. 000 0. 00
2, 830. 08000 0. 000 0. 00
1085 512-00105 BEARI NG DEVICE (TY Il) (SPEQ) 8. 000 0. 000
EACH 0. 000 0.00
4, 601. 85000 0. 000 0. 00
1085 MATERI AL ALLOMNCE BEARI NG DEVI CE (TY I1) ( SPEC) 0. 000
EACH 0. 000 0. 00
4, 015. 80000 0. 000 0. 00
1105 900-00018  ADDED | TEM (M KI P FOOT)/ PRESTRESSI NG STEEL W RE OR 0. 000 0. 000
STRAND ( SPECI AL)
MKFT 0. 000 0.00
157, 330. 96000 0. 000 0. 00
1110 900-00014  ADDED | TEM (LUWP SUM/ PRESTRESSI NG STEEL W RE OR 1. 000 0. 000
STRAND ( SPECI AL)
LS 0. 000 0. 00
157, 330. 96000 0. 000 0. 00
1115 613-01200 2 I N ELEC COND (P) 11, 847. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

1170 900- 00024 ADDED | TEM (TON)/ STONE MASTI C ASPHALT (76-28) 1,711.920 0. 000
TON 0. 000 0. 00
68. 84000 0. 000 0.00
1175 515-00120 *WATERPROOFI NG ( MEMBRANE) 11, 661. 000 0. 000
5% 0. 000 0.00
8. 43000 0. 000 0.00
1200 900-00014 ADDED | TEM (LUMP SUM/ PRESTRESSI NG STEEL ( SPEC) 0. 000 0. 000
LS 0. 000 0. 00
12, 181. 95000 0. 000 0.00
1245 900- 00014 ADDED | TEM (LUMP SUM/ G RDER MODI FI CATI ONS 1. 000 0. 000
LS 0. 000 0.00
63, 500. 00000 0. 000 0.00
1260 900-00014 ADDED | TEM (LUMP SUM/ | MBEDS AT PI ER 10 1.000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0.00
1275 202-00480 REM PORT PRESENT STR ( SPECI AL) 63. 000 0. 000
5% 0. 000 0.00
32. 40000 0. 000 0.00
1280 900-00022 ADDED | TEM ( SQUARE YARD)/ SANDBLASTI NG REI NFORCI NG 61. 000 0. 000
STEEL
Sy 0. 000 0. 00
18. 00000 0. 000 0.00
1285 601-06150 CONC ( PATCHI NG 666. 000 0. 000
SF 0. 000 0.00
25.20000 0. 000 0.00
1290 900-00011 ADDED | TEM ( POUND) / REI NFORCI NG STEEL ( SPECI AL) 926. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0.00
1300 900-00014 ADDED | TEM (LUMP SUM/ MOBI LI ZATION (CR) 1. 000 0. 000
LS 0. 000 0.00
6, 875. 00000 0. 000 0.00
1305 900-00014 ADDED | TEM (LUMP SUM/ PIER 4 EXTRAS 1.000 0. 000
LS 0. 000 0. 00

19, 500. 00000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

1310 900-00014  ADDED | TEM (LUMP SUM/ MODI FY EXPANSI ON JO NT 1. 000 0. 000
LS 0. 000 0. 00
2,900. 00000 0. 000 0.00
CAT 0300 CURRENT AMI $ 6,409,719.54 % 0.00% 0.00

CAT NO0301 RETAI NI NG WALLS

0935 202-00150 REMOVAL OF WALL 0. 000 0. 000
EACH 0. 000 0. 00
7, 660. 75000 0. 000 0. 00
0940 202-00201 REMOVAL CF CURB 574.000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0945 202-00220 *REMOVAL OF ASPHALT MAT 633. 000 0. 000
SY 0. 000 0. 00
3. 04000 0. 000 0.00
0950 202-01140 REMOVAL OF GUARDRAI L TYPE 4 0. 000 0. 000
LF 0. 000 0. 00
12. 14000 0. 000 0. 00
0955 206- 00000 STRUCTURE EXCAVATI ON 3, 085. 000 0. 000
cY 0. 000 0. 00
3. 81000 0. 000 0.00
0960 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 2, 625. 000 0. 000
(14 0. 000 0. 00
12. 06000 0. 000 0. 00
0960 MATERI AL ALLOMANCE STR BKFL (CL 1) 0. 000
CcY 0. 000 0. 00
4.00000 0. 000 0.00
0965 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 1, 690. 000 0. 000
(14 0. 000 0. 00
5. 69000 0. 000 0. 00
0970 206-01781 SHORI NG ( AREA 1) 1. 000 0. 000
LS 0. 000 0. 00

43,163. 01000 0. 000 0.00
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PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 RETAI NI NG WALLS
0975 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2, 360. 000 0. 000
TON 0. 000 0.00
13. 17000 0. 000 0. 00
0980 504-04420 *PRECAST PANEL FACI NG 2, 450. 000 0. 000
SF 0. 000 0. 00
17. 63000 0. 000 0. 00
0985 601-03050 CONCRETE CLASS D (WALL) 536. 500 0. 000
cy 0. 000 0. 00
174. 89000 0. 000 0. 00
0990 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 64, 756. 000 0. 000
LB 0. 000 0. 00
0. 51000 0. 000 0. 00
0995 606-00705 *GUARDRAI L TYPE 7 (SPECI AL) 971. 000 0. 000
LF 0. 000 0.00
50. 72000 0. 000 0. 00
1000 607-53137 *FENCE CHAIN LI NK ( SPECI AL) (36 | NCH) 976. 000 0. 000
LF 0. 000 0. 00
17. 34000 0. 000 0. 00
1005 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0.00
7. 25000 0. 000 0. 00
1065 900- 00004  ADDED | TEM (CUBI C YARD)/ STRUCTURE BACKFI LL ( CLASS 1) 2, 935. 000 0. 000
R3
(R3) cy 0. 000 0. 00
13. 21000 0. 000 0. 00
1070 900- 00004  ADDED | TEM (CUBI C YARD)/ MECHANI CAL REI NFORCEMENT OF 1, 639. 000 0. 000
SaL (R3
(R3) cy 0. 000 0. 00
7. 74000 0. 000 0. 00
1075 900- 00021  ADDED | TEM ( SQUARE FOOT)/ PRECAST PANEL FACI NG (R3) 4,029. 000 0. 000
SF 0. 000 0. 00
24. 08000 0. 000 0. 00



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 13804- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: | M 0252- 354 ESTI MATE NO 0001 12: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 RETAI NI NG WALLS

1160 900-00014  ADDED | TEM (LUMP SUM/ SAWCUTTI NG (WALL) 1. 000 0. 000
LS 0. 000 0. 00
4, 100. 00000 0. 000 0.00
CAT 0301 CURRENT AMI $  519,972.32$ 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1010 620-00005 FI ELD OFFI CE ( SPECI AL) 1. 000 0. 000
EACH 1.000 64, 111. 06
64,111. 06000 1. 000 64,111. 06
1015 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 1. 000 10, 640. 69
10, 640. 69000 1. 000 10, 640. 69
1295 900-00014 ADDED | TEM (LUMP SUM/ FI ELD FACI LI TI ES ( SPECI AL) 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00

CAT 0400 CURRENT AMT $ 87,251.75$ 74,751.75 % 74,751.75

PROJECT TOTAL CURRENT AMI $10, 734, 140.64 $ 81,349.82 % 81, 349. 82



